7/

Washington State

Department of Transportation

Field Note Record

Contract No. |Station Mile/Line: C/S

C9608 Project Limits CR & IR Line

Staked by Date Work Started Date Work Completed Date

N/A 8/3/2021 8/4/2021

Calculated by Date Checked by Date Inspector Date
Todd Dellinger Dean A. Long Todd Dellinger 8/3/21
8/6/2021 8/27/2021

REMOVING MISCELLANEOUS TRAFFIC ITEM

$3,250 x 25% = $812.50

$812.50 /2 = $406.25

OK TO PAY: $406.25

OK TO PAY: $406.25

BID ITEM #4

UNIT: L.S.

GROUP 1

GROUP 2

*** See the attached Lump Sum Breakdown.

The following items have been removed in their entirety paint line, bike, symbols, turn
arrows, flexible guide posts.

Previously paid 75%, therefore the remaining 25% is being paid on this estimate.

Item Num |Material Brand Manufacturer Brand RAMS/QPL [Appr/Acc |Basis of Accept
Name/Model Type Name/Model Type |Ref. No. Code
/
Item Item Description Grp |Date Work |Unit JQuantity [Ledger Posted By Checked By ||Est.
Num Complete Entry No. | |nit. Date Init. Date |No.
0004 REMOVING 1 8/20/2021 |L.S. | 406.25 065 DAL | 08/27/21 | EK 08/27/21 [ 5
MISCELLANEOUS TRAFFIC
ITEM
0004 REMOVING 2 8/20/2021 |L.S. |406.25 066 DAL | 08/27/21 | EK 08/27/21 || 5
MISCELLANEOUS TRAFFIC
ITEM




Attachments

Lump Sum Breakdowns
thru Est 4.xlIsx
Microsoft Excel
Worksheet

38.5 KB

DOT Form IP 422-635ER EF
Revised 4/2009



Item 4 - Removing Miscellaneous Traffic Item
L.S. Amount $3,250.00

%

Removing Paint Line
Removing Bike Symbols
Removing Turn Arrows
Removing Flexible Guide Post

Removing Paint Line
Removing Bike Symbols
Removing Turn Arrows
Removing Flexible Guide Post

Amount Complete Amount Due Est. #
$812.50 75.0% $609.38 1
$812.50 75.0% $609.38
$812.50 75.0% $609.38
$812.50 75.0% $609.38

$3,250.00 $2,437.50
%

Amount Complete Amount Due Est. #
$812.50 25.0% $203.13 5
$812.50 25.0% $203.13
$812.50 25.0% $203.13
$812.50 25.0% $203.13

$3,250.00 $812.50



Total % Total Paid
Complete to Date
75.0% $609.38
75.0% $609.38
75.0% $609.38
75.0% $609.38
$2,437.50
Total % Total Paid
Complete to Date
100.0% $812.50
100.0% $812.50
100.0% $812.50
100.0% $812.50

$3,250.00



Item 23 - Permanent Signing
L.S. Amount $21,300.00

Upon Install
Upon Acceptance

Upon Install
Upon Acceptance

%

Amount Complete Amount Due Est. #
$20,000.00 80.0% $16,000.00 5
$1,300.00 80.0% $1,040.00
$21,300.00 $17,040.00
%
Amount Complete Amount Due Est. #
$20,000.00 0.0% $0.00
$1,300.00 0.0% $0.00
$21,300.00 $0.00



Total % Total Paid
Complete to Date
80.0% $16,000.00
80.0% $1,040.00
$17,040.00
Total % Total Paid
Complete to Date
80.0% $16,000.00
80.0% $1,040.00

$17,040.00



Item 24 - lllumination System

Install Light Pole
Pole Base

J-Box

Conduit & Wire

Sign Light Disconnect

Install Light Pole
Pole Base

J-Box

Conduit & Wire

Sign Light Disconnect

Bid Amount

$24,000.00
%
Amount Complete Amount Due Est. #
$10,000.00 0.0% $0.00 2
$8,000.00 100.0% $8,000.00
$1,700.00 100.0% $1,700.00
$1,800.00 50.0% $900.00
$2,500.00 0.0% $0.00
$24,000.00 $10,600.00
%
Amount Complete Amount Due Est. #
$10,000.00 100.0% $10,000.00 5
$8,000.00 0.0% $0.00
$1,700.00 0.0% $0.00
$1,800.00 50.0% $900.00
$2,500.00 100.0% $2,500.00
$24,000.00 $13,400.00



Total % Total Paid
Complete to Date
0.0% $0.00
100.0% $8,000.00
100.0% $1,700.00
50.0% $900.00
0.0% $0.00
$10,600.00
Total % Total Paid
Complete to Date
100.0% $10,000.00
100.0% $8,000.00
100.0% $1,700.00
100.0% $1,800.00
100.0% $2,500.00

$24,000.00



Item 25 - Project Temporary Traffic Control
L.S. Amount $50,600.00

Amount Working Days
$50,600.00 30
%
Amount Days Complete Amount Due
$50,600.00 12 40.00% $20,240.00
%
Amount Days Complete Amount Due
$50,600.00 18 60.00% $30,360.00



Amount Due

$1,686.67
Total % Total Paid
Est. # Complete to Date
1 40.00% $20,240.00
Total % Total Paid
Est. # Complete to Date

2 100.00% $50,600.00



Item 28 - Roadway Surveying
L.S. Amount $9,500.00

Control

Site Preparation Staking
[llumination Staking

Curb Staking

Sidewalk Staking

Channelization & Signage Staking

Control

Site Preparation Staking
[llumination Staking

Curb Staking

Sidewalk Staking

Channelization & Signage Staking

%

Amount Complete Amount Due Est. #
$1,600.00 100.0% $1,600.00 1
$1,600.00 100.0% $1,600.00

$500.00 0.0% $0.00

$1,600.00 100.0% $1,600.00

$1,000.00 100.0% $1,000.00

$3,200.00 0.0% $0.00

$9,500.00 $5,800.00
%

Amount Complete Amount Due Est. #
$1,600.00 0.0% $0.00 2
$1,600.00 0.0% $0.00

$500.00 100.0% $500.00
$1,600.00 0.0% $0.00
$1,000.00 0.0% $0.00
$3,200.00 100.0% $3,200.00
$9,500.00 $3,700.00



Total % Total Paid

Complete to Date
100.0% $1,600.00
100.0% $1,600.00

0.0% $0.00
100.0% $1,600.00
100.0% $1,000.00

0.0% $0.00

$5,800.00
Total % Total Paid

Complete to Date
100.0% $1,600.00
100.0% $1,600.00
100.0% $500.00
100.0% $1,600.00
100.0% $1,000.00
100.0% $3,200.00

$9,500.00



Item 29 - ADA Features Surveying
L.S. Amount $150.00

%
Amount Complete Amount Due Est. #

Upon Acceptance $150.00 100.0% $150.00 2



Total % Total Paid
Complete to Date

100.0% $150.00



Item 36 - SPCC Plan
L.S. Amount $150.00

%
Amount Complete Amount Due Est. #

Upon Acceptance $150.00 100.0% $150.00 1



Total % Total Paid
Complete to Date

100.0% $150.00



Item 37 - Electronic Ticketing System
L.S Amount - $150.00

Amount Working Days
$150.00 30
%
Amount Days Complete Amount Due
$150.00 10 33.33% $50.00
%
Amount Days Complete Amount Due
$150.00 20 66.67% $100.00



Amount Due

$5.00
Total % Total Paid
Est. # Complete to Date
1 33.33% $50.00
Total % Total Paid
Est. # Complete to Date
2 100.00% $150.00



Item 39 - CO 7 - Change of Sequencing

%
Amount Complete Amount Due Est. #

$33,722.95 100.0% $33,722.95 4



Total % Total Paid
Complete to Date

100.0% $33,722.95



Iltem 40 - CO 8 - Concrete Panel Replacement

%
Amount Complete Amount Due Est. #

$33,712.70 100.0% $33,712.70 4



Total % Total Paid
Complete to Date

100.0% $33,712.70



Iltem 41 - Regrade Bike Path

%
Amount Complete Amount Due Est. #

$28,624.72 100.0% $28,624.72 4



Total % Total Paid
Complete to Date

100.0% $28,624.72



